SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 816 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 933 Const Calendar Day: 484 Date: 01-Oct-2013  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on ( CCO # 98 ) on the skirt erection ,
welding , & miscellaneous activities . They started at 7:00 AM.

[]

Obra , Carlos , Jonathan , & Rene had to work on the skirt erection on the East side . Crews had to
hook the crane to the center plate , fly , set, adjust , drive drift pins to align the holes , mark the excess
steel on the North side of the pate , remove the pins, fly , set the plate back on the barge , release the
crane, cut, & grind the edge . They started at 7:20 AM. Crews were done at 10:00 AM. Crews could not
erect the East center plate because the painters were closing the West access to the tower .

After that , Carlos & Rene continued to align the ring beam holes with the skirt holes . They had to Mag
drill the holes . They started on the East ring beam at 10:30 AM. Crews were done at 5:00 PM.

Obra & Jonathan had to install & snug the bolts for the skirt upper & lower plates . Crews started on the
North East plate . Then, North East corner , North center plate North West corner & plate . They started
at 11:00 AM. Crews were done at 2:55 PM. Some of the holes on the North center plates are off . Crews
had to Mag drill these holes to install the bolts .

Jonathan had to join Carlos & Rene on the ring beam hole alignment to the end of the shift .

Jeffery had to operate Ringer 1 crane . John & Justin had to work on the rigging & they had to work with
the erection crews .

Obra , Jeffery , John , & Justin had to wrap up . They left at 3:10 PM.

Rick , Guowu , Kit , Ma , Paul , & Reggie had to work on the skirt welding . Crews had to prepare their
tools & equipments . They were done at 7:15 AM.

Rick continued to work on the West center plate & the North West plate . He had to clean , grind , heat
, & weld . He started at 7:15 AM. He was done at 11:00 AM.

After that , he had to wrap up his tools , equipments. & mobilize to work on the Electro Slag Weld . He
left at 11:15 AM.

Kit had to mobilize & set his tools , equipments , reroute the power & gas line to work on the base plate
weld on the West center plate & the South West plate . He started at 7:15 AM.
In addition to that , he had to clean, grind the base plate , set the back bar , & the ear plates . He was
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done at 10:00 AM. Kit had to clean, grind , heat , & weld the base plate . He started at 10:30 AM. to the
end of the shift .

Wu continued to grind the weld on the South West plate & the West center plate . He started at 7:15
AM. He was done at 10:45 AM. Wu had to work on minor repairs with the QC . He had to fill the low spots ,
grind the high spots

After that , Wu had to mobilize & set his tools & reroute the power line to work on the North West plate
& the West center plate weld . He was done at 11:30 AM. He started to grind at 11:35 AM.

Ma , Paul , & Reggie had to work with all crews in all areas . They had to mobilize , set, clean, & grind
for Rick & Kit .

Simon & Tony were on the site . They had to work with the welders , VT , & MT the welds . Check
Simon 's report for the welders detailed activities .

Jose & Rogelio had to work on house cleaning . Crews had to vacuum & clean the top of the footing
box inside the skirt & the top of the concrete . They started at 7:15 AM. Crews were done at 12:00 PM.

After that , crews had to clean inside the fagade boxes at 18 & 23 meters . They had to remove all the
existing tools , hoses , materials , & vacuum the facades boxes . They started at 1:00 PM.

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer APP VICTOR HERNANDEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer FOR JOSE AVILA 0.00 0.00 0.00 0.00 D

04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

CCO0-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

CCO0-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 8.00 2.00 0.00 10.00 D
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Ironworker FOR EARL CLAYBORN 4.00 0.00 0.00 4.00 D
Ironworker JNM WAIKIT LAI 8.00 2.00 0.00 10.00 D
Welder APP Reggie Humphry 4.00 0.00 0.00 4.00 D
Ironworker APP PAUL FAMBRINI 4.00 0.00 0.00 4.00 D
Ironworker JNM MAN CHUN MA 8.00 2.00 0.00 10.00 D
Ironworker JNM GUOWU CHEN 8.00 2.00 0.00 10.00 D
Operator JNM JUSTIN GARRETT 8.00 0.00 0.00 8.00 D
Operator APP JOHN SABATINO 8.00 0.00 0.00 8.00 D
Operator JNM JEFFREY SCOTT 8.00 0.00 0.00 8.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 |:|
Ironworker JNM CARLOS ALVERADO 8.00 2.00 0.00 10.00 |:|
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

2295 WELDER, 600 AMP No

000 000 000 0.0 []
2294 WELDER, 600 AMP No

400 000 000 0.0 []
000743 Marine, Barge, Flexifloat 1 EM1010 No

800 200 000 0.0 []
000747 Ringer No. 1 Barge No

800 0.00 000 0.0 []
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